

Initial Project Planning Template

Date	7 July 2026
Team ID	XXXXX
Project Name	Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Planning	USN-1	As a team, we want to identify the project objectives, scope, and requirements before development begins.	2	High	Entire Team	01Jul-2026	01-Jul2026

Sprint-1	Dataset Collection & Analysis	USN-2	As a data analyst, I want to	3	High	Sai Akshay Pendem	01Jul-202	02-Jul2026
			collect, study, and analyze the credit card approval dataset for model development.				6	
Sprint-2	Data Preprocessing	USN-3	As a developer, I want to clean, preprocess, and transform the dataset for accurate model training.	5	High	Bhavagna Kotu	02Jul-2026	03-Jul2026

Sprint-2	Model Training & Evaluation	USN-4	As a machine learning developer, I want to train and compare Logistic Regression, Decision Tree, Random	8	High	Sirivella Mamatha	03Jul-2026	04-Jul2026
			Forest, and XGBoost models to select the best-performing model.					

Sprint-3	Flask Backend Development	USN-5	As a developer, I want to integrate the trained machine learning model into a Flask application for realtime predictions.	5	High	Sai Akshay Pendem	04Jul-2026	05-Jul2026
Sprint-3	Frontend Development	USN-6	As a developer, I want to create a responsive web interface for entering applicant details and displaying prediction results.	5	Anuradha Bayana	A	05Jul-2026	06-Jul2026

Sprint-4	Testing, Deployment & Documentation	USN-7	As a team, we want to test the application, deploy it on Render, and prepare the final documentation for submission.	4	High	Entire Team	06Jul-2026	07-Jul2026
----------	-------------------------------------	-------	--	---	------	-------------	------------	------------