

Communication

Date	7 July 2026
Team ID	XXXXX
Project Name	Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All Team Members	Discuss daily progress and assign tasks
2	Progress Update	Weekly	Google Meet / Teams	Team Members and Mentor	Review completed work and next steps
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Development Team	Resolve technical issues and bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team and Mentor	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Prepare for final presentation and demo
6	Project Submission Review	Once	Google Meet / WhatsApp	Entire Team	Verify reports, code, and submission files

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in coordinating schedules of team members	Fixed weekly meeting times and used WhatsApp for updates

2	Delay in resolving technical issues	Conducted group discussions and shared resources for quick resolution
---	-------------------------------------	---